Dec 19 Track Build 1pm Start

Work	1:15	1:30	1:45	2:00	2:15	2:30	2:45	3:00	3:15	3:30	3:45	4:00
Meeting and Assignments	All Hands											
Carpet to Gym		8										
Tape Carpet			2									
Vacuum Carpet				2								
Wagon Repair				1								
Clean and Inventory Pipes			6	5								
Pipes to Gym					6							
Inventory Storage Racks					2							
Perimeter Pipe						6						
Build Layout								4				
Cut and Run Pipe								1				
Slug New Pipe							2					
Clean Dots									2			
Spot Vacuum Carpet											2	
Clean Up Storage Room											4	
Work Crew Photo												All Hands

Lobby

Gym

Storage Room